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ESTIMATE RUN 04/02/2015

ESTIMATE SUMMARY 10:40:02

CONTID: C19470         ESTIMATE NO: 0001 PROG 2005

PCN: 19470-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 13 YAMPA RIVER C-06-D REPAI PERCENT TIME:

PROJECT NO: STA0131-063                   

SH 13 YAMPA RIVER C-06-D REPAI

NAME OF ROAD:  

PROJECT COUNTIES: MOFFAT

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 04/02/2015 DATE TIME STARTED 03/25/2015

2350 E. 70TH AVE. DATE LET 02/19/2015 DATE WORK BEGAN 03/25/2015

P.O. BOX 358 DATE AWARDED 03/04/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/25/2015 DATE ACCEPTED

DENVER CO 80229     303-286-8500 DATE NOTICE TO PROCEED 03/25/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,190,993.29 PARTICIPATING $ $ 20,160.00

AWARD PROJECT AMT: 2,982,231.99 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -604.80

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

1.49

FIXED COMPLETION DATE

FIXED COMPLETION DATE

0.63%

3,170,833.29

20,160.00

20,160.00

19,555.20

$

$

$

$

20,160.00

0.00

20,160.00

0.00

20,160.00

-604.80

0.00

19,555.20

0.00

AMOUNT DUE 19,555.20 19,555.20

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 19,555.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

9.0 TIME ALLOW: 11/18/2016 ??:??:??

ORIG TIME ALLOW: 11/18/2016 ??:??:??
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PCN: 19470-BID    ESTIMATE RUN 04/02/2015

PROJECT: STA0131-063                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:40:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

1.000

L S 

48,000.00000

0010 Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

114.000

SY  

18.50000

0015 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

2.000

EACH

12.50000

0020 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

1,543.000

SY  

6.90000

0025 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

1,108.000

SF  

4.10000

0030 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

395.000

LF  

4.90000

0035 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

137.000

LF  

9.00000

0040 Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

2.000

EACH

305.50000

0045 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

2,609.000

CY  

49.00000

0050 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

20.000

HOUR

124.70000

0055 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

20.000

HOUR

249.40000
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PCN: 19470-BID    ESTIMATE RUN 04/02/2015

PROJECT: STA0131-063                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:40:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Hydraulic Excavator 0.000

0.000

203-01565  
 

0.000.000

0.00

20.000

HOUR

218.20000

0065 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

20.000

HOUR

180.80000

0070 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

20.000

HOUR

218.20000

0075 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

20.000

HOUR

43.60000

0080 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

130.000

CY  

47.40000

0085 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

75.000

CY  

10.00000

0090 Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

0.000.000

0.00

75.000

CY  

12.50000

0095 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

2,780.000

LF  

4.50000

0100 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

350.000

LF  

7.90000

0105 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

2,912.30000

0110 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

3,176.90000
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PCN: 19470-BID    ESTIMATE RUN 04/02/2015

PROJECT: STA0131-063                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:40:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

98.80000

0120 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

155.90000

0125 Erosion Control Supervisor 0.000

0.000

208-00206  
 

0.000.000

0.00

233.000

DAY 

210.10000

0130 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.720

ACRE

1,814.10000

0135 Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.140

ACRE

1,851.50000

0140 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.240

ACRE

7,811.00000

0145 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.020

ACRE

12,655.10000

0150 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.290

ACRE

3,247.90000

0155 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

4.000

LB  

209.50000

0160 Deciduous Tree (4 Inch Caliper) 0.000

0.000

214-00240  
 

0.000.000

0.00

2.000

EACH

1,421.40000

0165 Willow Cuttings 0.000

0.000

214-01015  
 

0.000.000

0.00

650.000

EACH

7.60000
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PCN: 19470-BID    ESTIMATE RUN 04/02/2015

PROJECT: STA0131-063                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:40:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

1,165.000

SY  

3.80000

0175 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

40.000

HOUR

285.90000

0180 *Removal of Nests 0.000

8.000

240-00010  
 

1,108.808.000

1,108.80

40.000

HOUR

138.60000

0185 *Netting 0.000

3,888.000

240-00020  
 

19,051.203,888.000

19,051.20

3,888.000

SY  

4.90000

0190 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

183.000

TON 

73.60000

0195 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

187.000

TON 

114.70000

0200 Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

12.000

TON 

685.70000

0205 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

85.000

GAL 

3.10000

0210 Geotextile (Erosion Control) (Class 2) 0.000

0.000

420-00103  
 

0.000.000

0.00

1,418.000

SY  

4.60000

0215 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

388.000

LF  

25.90000

0220 Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

1,496.20000
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PCN: 19470-BID    ESTIMATE RUN 04/02/2015

PROJECT: STA0131-063                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:40:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

4.000

EACH

2,032.30000

0230 End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

7.000

EACH

268.10000

0235 Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

16.000

EACH

349.10000

0240 Fence Combination Wire With Treated Wooden Posts 0.000

0.000

607-11300  
 

0.000.000

0.00

723.000

LF  

9.50000

0245 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

886.000

LF  

6.80000

0250 Fence (Animal Protection) 0.000

0.000

607-56001  
 

0.000.000

0.00

20.000

LF  

61.10000

0255 16 Foot Gate 0.000

0.000

607-60116  
 

0.000.000

0.00

2.000

EACH

317.90000

0260 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

6.000

EACH

27.40000

0265 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

6.000

EACH

27.40000

0270 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

14,961.70000

0275 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

275,000.00000
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PCN: 19470-BID    ESTIMATE RUN 04/02/2015

PROJECT: STA0131-063                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:40:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Public Information Services 0.000

0.000

626-01000  
 

0.000.000

0.00

1.000

L S 

18,702.10000

0285 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

11.000

GAL 

155.90000

0290 Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

22.000

GAL 

93.50000

0295 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

3,728.000

HOUR

22.00000

0300 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

171.000

DAY 

436.40000

0305 Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

349.000

DAY 

550.00000

0310 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

4.000

EACH

124.70000

0315 Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

22.000

EACH

37.40000

0320 Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

8.000

EACH

37.40000

0325 Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

2.000

EACH

3,117.00000

0330 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

24.000

EACH

74.80000
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PCN: 19470-BID    ESTIMATE RUN 04/02/2015

PROJECT: STA0131-063                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:40:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

12.000

EACH

74.80000

0340 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

50.000

EACH

74.80000

0345 Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

0.000.000

0.00

2.000

EACH

1,870.20000

0350 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

700.000

LF  

61.60000

0355 Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

50.000

EACH

1.20000

0360 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

2.000

EACH

3,491.10000

0365 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

150.000

DAY 

12.50000

0370 Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

1.000

EACH

27,000.00000

0375 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

190,000.000

F A 

1.00000

0380 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0385 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 19470-BID    ESTIMATE RUN 04/02/2015

PROJECT: STA0131-063                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:40:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

500.000

F A 

1.00000

0395 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

1,280.000

HOUR

1.00000

CAT 20,160.0020,160.001,419,309.29CURRENT AMT0200 $ $ $

CAT NO0300 STR C-06-D 

0400 Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00240  
 

0.000.000

0.00

1,851.000

SY  

8.90000

0405 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

817.000

LF  

12.60000

0410 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

582.000

SY  

168.20000

0415 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

155.000

SY  

294.30000

0420 Removal of Portions of Present Structure 0.000

0.000

202-00495  
 

0.000.000

0.00

1.000

L S 

120,000.00000

0425 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

108.000

LF  

86.10000

0430 Water Control 0.000

0.000

208-00400  
 

0.000.000

0.00

1.000

L S 

300,000.00000

0435 Drilling Hole 0.000

0.000

211-00100  
 

0.000.000

0.00

2,541.000

LF  

19.30000
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PCN: 19470-BID    ESTIMATE RUN 04/02/2015

PROJECT: STA0131-063                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:40:02

CUMULATIVE
AMOUNT

CAT NO0300 STR C-06-D 

0440 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

292.000

TON 

114.70000

0445 Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

22.000

TON 

685.70000

0450 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

93.000

GAL 

3.10000

0455 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

3,119.000

SY  

3.60000

0460 Drilled Caisson (66 Inch) 0.000

0.000

503-00066  
 

0.000.000

0.00

220.000

LF  

698.50000

0465 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

268.000

CY  

149.60000

0470 Soil Riprap (9 Inch) 0.000

0.000

506-00409  
 

0.000.000

0.00

1,046.000

CY  

99.70000

0475 Soil Riprap (18 Inch) 0.000

0.000

506-00418  
 

0.000.000

0.00

159.000

CY  

93.50000

0480 Structural Steel 0.000

0.000

509-00000  
 

0.000.000

0.00

28.000

LB  

12.50000

0485 Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000.000

0.00

1,728.000

LB  

3.70000

0490 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,851.000

SY  

20.60000
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PCN: 19470-BID    ESTIMATE RUN 04/02/2015

PROJECT: STA0131-063                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:40:02

CUMULATIVE
AMOUNT

CAT NO0300 STR C-06-D 

0495 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

108.000

LF  

184.70000

0500 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

108.000

LF  

39.00000

0505 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

646.000

CY  

450.00000

0510 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

41.000

CY  

970.40000

0515 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

699.000

SY  

48.80000

0520 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

116,921.000

LB  

1.40000

0525 Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

817.000

LF  

119.80000

CAT 0.000.001,716,824.50CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0530 Field Office (Class 2) 0.000

0.000

620-00002  
 

0.000.000

0.00

1.000

EACH

29,923.40000

0535 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

1.000

EACH

22,442.50000

0540 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

2,493.60000

CAT 0.000.0054,859.50CURRENT AMT0400 $ $ $

$ 20,160.0020,160.00$3,190,993.29$CURRENT AMTPROJECT TOTAL


